


Year 2021 schedule:

Time line



Japan & South East Asia

		Project activities
Pre Process	Web form	1 st outcomes assessment (Rubric) and Team-Forming questionnaire
Day 1 (T, July 27)	Core work	Guidance and Icebreaking
Day 2 (W, July 28)	Sub groups work Core work	Problem finding and gathering needs and technologies Confirmation of the theme by KJ method or Mind Map
Day 3 (T, July 29)	Sub groups work Core work	Deploy needs and technologies on QFD through requirement analysis Gather Kando Quality (Emotional requirement) & deploy them on QFD
Day 4 (F, July 30)	Sub groups work Core work	Deploy function (solution) on QFD for needs, technologies and KQ Deploy inventive solution using Contradiction Problem on QFD matrix
Day 5 (S, July 31)	Sub groups work	Goal setting of business model Preparation of Design Review (DR)
Day 6 (M, Aug. 2)	Core work	Design Review (DR)
Day 7 (T, Aug 3)	Sub groups work	Reset goal and reschedule for the activities via DR's comments Remake business model in accordance with the planned schedule
Day 8 (W, Aug. 4)	Sub groups work	Decide business model in accordance with the planned schedule Preparation of the final presentation
Day 9 (T, Aug. 5)	Core work Core work+2h	Final Presentation Closing ceremony
Post Process	Web form	Report of Expenditures and 2 nd Outcomes assessment PROG competency test